SAS Superstructure Rundate 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 10:11PM
Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Contract No.:  04-0120F4

Diary #: 154 Const Calendar Day: 51 Date: 25-Jul-2012 Wednesday
Inspector Name: Altamirano, Victor Title: Transportation Engineer

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Inspection Type: Suspension Bridge
Shift Hours: Break: Over Time:
Federal ID:
Location:

Reviewer:  Schmitt, Alex Approved Date: Status: Submit

Weather
Temperature 7 AM 50 - 60 12PM 50-60 4PM 50 - 60

Precipitation Condition

Working Day If no, explain:

Diary: Dispute
Cable Band
Field Work: u

(1) 1 took additional pictures of the cable band at PP 34 South showing the top downhill cable band gap.

(2) Tony Costa's crew continued cleaning out the threaded holes on the south wall of the tower saddle.
Refer to Sami D. and Bob Brignano for details.

Office Work:
(1) Reviewed my email correspondence.

(2) | finalized the pdf for Roman G. (CT) showing the cable band gaps at PP 34 South. Roman intends to
show it to the CAT meeting. See attachment.

(3) Reviewed some of the Load Transfer submittal 2694R0.

My hours worked: 8 regular hours.

[ ]

ddrRptbyBiditem Page1of 1

[Py



